
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

11:07 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 539 Date: 22-Apr-2013 Monday

Approved Date:

Shift Hours: 07:00 AM 04:00 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 322

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Catwalk Removal

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets
- North main-span catwalk removal

Today I was inspecting James Benninghove’s crew & Roger Ruiz’s crew on removal of the North main-
span catwalk. Also, I did some inspection of A354, Grade BD rods.

- At 07:00, I arrived at the pier-7 office, & I was on the bridge at 07:15.
- From 07:15 until 07:50, I did a walk-through of the bridge to check for any work on the Cable. North
main-span catwalk removal was ongoing, as well as painting.
- At 07:50, I left the bridge.
- From 08:00 until 09:30, I attended the weekly RE update meeting.
- At 09:40, I arrived back on the bridge. At this time, North main-span catwalk removal was continuing.
- At 09:45, I spoke with ABF Engineer Ben Jones, & he mentioned that the bolting of the split collars
should start later today.
- From 09:45 until 10:00, I did a walk-through of the bridge to check to see if work on bolting of split collars
had started. It had not.
- From 10:00 until 11:30, Roman Granados & I did inspection of A354m Grade BD rods. We checked the
PWS anchor rods in the westbound bridge. We did the following checks: 1) a visual inspection to ensure
that each nut was in firm contact with the bearing surface; 2) a hand-on check to make sure no nuts were
loose; & 3) a general visual inspection to look for damage or rust on the visible portions of the rods. No
issues were noticed.
- At 11:30, I left the bridge.
- From 11:30 until 12:15, I signed off on the A354 rods checked today, & gave the sign-off sheet to Bob
Brignano.
- From 12:15 until 12:45, lunch.
- At 13:00, I arrived back on the bridge.
- From 13:00 until 15:00, I kept an eye on the North main-span catwalk removal.
- From 15:00 until 15:30, I again walked around to see if work had started on split collar bolting. It had not
yet started.
- At 15:30, I left the bridge.
- From 15:45 until 16:00, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 539 Date: 22-Apr-2013 Monday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00
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